

SECURING PROJECT CERTAINTY

INEIGHT • SCHEDULE

How a New Approach to Planning Makes Your Schedule a Strategic Asset

You're not wrong: Capital construction scheduling is struggling to keep up as the industry changes fast. Even the most skilled schedulers face an uphill battle.

53%

53% of capital construction projects are delivered late

55%

55% are over budget¹

8.5%

Only 8.5% of infrastructure projects deliver on time²

More Innovation = Greater Complexity

Construction project complexity is increasing across the board. Extended timelines are often due to innovations in:

- TECHNOLOGY
- SUSTAINABILITY
- DELIVERY METHODS
- REGULATION



47%

Design-build projects will represent 47% of all spending by 2026³

The Scheduling Staffing Crisis

So who will schedule all these complex projects?

17K

There are over 17,000 job openings for schedulers in the United States⁴

11%

Only 11% of all schedulers are under 30⁵

24hr

Requires at least 24 hours of in-class training to learn just the basics of P6⁶

68%

68% of organizations tag labor and recruitment challenges as a key disruptor for their business⁷

There's Another Way

Smart businesses know they need to rethink their scheduling approach, and now there's a software to match the business processes you need. InEight Schedule combines tried-and-true CPM capabilities with AI-driven tools to create dynamic, strategic schedules.

| OUTDATED SCHEDULING TOOLS | INEIGHT SCHEDULE |
|---------------------------|--|
| Hours of training | Easy to use without extensive training |
| Stagnant & rigid | Iterate in real time |
| Isolated process | Incorporate team expertise |
| Time-consuming | Templatize your planning process |
| Likely to be ignored | Serves as a communication hub |

Better Scheduling, Better Business

Re-engineering your scheduling process leads to benefits throughout the business, from the tactical to the strategic.



NO MORE SIDE SCHEDULES

When experts contribute to schedule creation, they're bought-in to the result.




MORE REALISTIC SCHEDULES

Start with as-built schedules for a validated starting point. Gather expert feedback to land on greater accuracy.



CONFIDENT DECISIONS, FASTER

Harness the rich data source of your conceptual, detailed, and as-built schedules.



A REAL-TIME VIEW OF RISK

Integrated risk assessment tools and what-if modeling sidestep issue and support creative approaches.




ENABLE ALTERNATIVE CONTRACTING

Cloud-based transparency supports stakeholder collaboration and visibility for greater trust.

What's Unique in InEight Schedule

InEight Schedule stands out from other solutions with features that turn scheduling into a strategic asset for your business.

- Collaborative markup tool
- Cloud-based
- Plans in context at all levels
- Intuitive interface
- Knowledge library
- Practical AI tools



For better project outcomes, start with better project planning.

Find out how InEight Schedule can transform your scheduling and your business.

TALK TO AN EXPERT

1. <https://ineight.com/annual-global-capital-projects-report/>
 2. <https://www.washingtonpost.com/transportation/2023/04/28/infrastructure-projects-time-budget/>
 3. <https://dbia.org/blog-new-design-build-research-shows-continued-growth-plus-opportunities-to-mitigate-market-challenges/>
 4. <https://www.zipppia.com/project-scheduler-jobs/trends/>
 5. <https://www.zipppia.com/project-scheduler-jobs/demographics/>
 6. <https://www.emerald-associates.com/training/oracle-primavera-canada/index.html#:~:text=How%20long%20does%20it%20take,the%20software%20will%20take%20longer.>
 7. <https://ineight.com/annual-global-capital-projects-report/>